

Meeting Notes Group D

Date: 07/05/2026

Time: 2:00 PM UK time

In attendance: Sarra, Francesca, Ariel

Agenda and Objectives:

- Team Members' introduction, including skills related to the assignment, learning expectations, and availability to work on the project.
- Overview of roles, tasks, basic etiquette, and collaborative working fundamentals.
- Proposal for a business question
- Proposal timeline

Key development and discussion points:

- Team members introduced themselves and expressed willingness to contribute to the assignment.
- Everyone agreed to work proactively and avoid last-minute deadlines
- The proposed group working contract (including defining roles, tasks, and etiquette) was accepted by all attendees
- Only three out of six members attended the meeting
- Different levels of availability, work commitments, personal responsibilities, and time zones were discussed
- The team agreed that the project process will not be paused while waiting for all members to participate and that the members who actively attend the meeting will make the decisions. All draft documents will be shared with the absent members so that they can review, approve, or suggest changes.
- The communication will be through WhatsApp or emails, and weekly meetings until the project submission.

Roles and Responsibilities:

- Ariel volunteered to take on the coordination role, and the proposal was accepted
- The other roles will be assigned next meeting

Actions Agreed:

- Ariel to coordinate the project
- All members are to review the assignment and draft proposal before the next meeting.
- Next meeting scheduled for the following week

Date: 09/05/2026

Time: 2:00 PM UK time

In attendance: Sarra, Francesca, Ariel

Key development and discussion points:

- The team agreed to move forward with key project decisions despite the absence of two members of the group.
- The agreed business question is: “Can Airbnb identify pricing patterns and listing segments in the NYC market?”
- The project was divided into four workstreams:
 1. Francesca – Data Cleaning & EDA
 2. Ariel and Lyth – Regression Analysis, Clustering Analysis, and Reporting Writing
 3. Sarra and Tamim – Review and Quality Assurance
- The central repository will be Google Drive, in which we will share drafts and Python scripts.
- Francesca will deliver: a cleaned dataset, a complete documentation of data cleaning process, a design document describing all preprocessing decision, and initial EDA visualisations, including visualisations and written insights.
- Proper documentation is considered essential to ensure smooth handovers between workstreams.
- A timeline was scheduled:
 - 16/05: Francesca completes Data Cleaning and EDA
 - After 16/05, Ariel reviews deliverables and starts Regression and Clustering analysis, and uploads the report draft
 - Week before submission: Sara and Tamim perform the final QA review
 - Target submission. 05/06
- Due to communication issues with some team members, the group agreed that work will continue according to the agreed timeline.
- Note: Team members who were not reachable will be integrated into the project and assigned tasks once communication is re-established.
- Next meeting: 23/05

Date: 23/05/2026

Time: 2:00 PM UK time

In attendance: Sarra, Francesca, Ariel, Lyth

Key development and discussion points:

- Lyth attended the meeting for the first time and apologised for missing the previous meetings due to a medical emergency. He confirmed that he expects to participate more actively.
- Francesca completed the Data Cleaning and EDA
- Ariel completed the ML workstream, including regression and clustering analysis. The results highlighted several limitations, particularly the lack of customer-level information and the limited number of temporal variables. In addition, the regression models demonstrated only moderate predictive performance and were not considered suitable for use as a pricing engine. In contrast, clustering analysis successfully identified 3 distinct listing segments, providing useful insights to business recommendations.
- Based on the findings, the following recommendations were identified:
 - Explore underdeveloped areas
 - Investigate listing with zero availability
 - Use customer segmentation to support target marketing strategies
- Lyth agreed to lead the technical review and provide feedback within one week, ensuring any suggestions would not require major structural changes.

Next Meeting: 31/05, 2:30 PM UK time

Date: 31/05/2026

Time: 2:30 PM UK time

In attendance: Sarra, Francesca, Ariel, Hadeel (first time join)

Key development and discussion points:

- The group has a pre-final version of the report. The only improvement remaining are:
 - Enhance references and citations
 - Check grammar, formatting, and proofreading
- Sarra will lead the final improvements and provide consolidated feedback to Ariel by 03/06.
- Ariel will submit the final report by 05/06

Hadeel's Participation

- Hadeel informed the group that she has been unable to participate fully in the project because of technical issues
- The team explained that there were no remaining workstreams available for allocation.
- The group agreed that Hadeel could support Sarra during the final review process and document any contributions made for the peer evaluation process

Next Meeting: No further meetings scheduled